PROJECT STATUS REPORT

Project Name	EnviroCollective
For Week Ending	Date of the report: November 3, 2026 End of week date: November 8, 2026
Project Status	Yellow.
Status Description	• Not all pages or interactive elements are complete • The plan is to sit down as a group, discuss and build the website more

Activities—During the Past Week

- Creation and set up of posts and pages
- Theme/cosmetics discussion (encountering technical difficulties)
- Page building
- Creating and finishing posts
- Presentation discussion
- Discussion of including in-class and customer requested elements

Activities—Planned for Next Week

- Continuing the interactive aspects
- Adding cosmetic details to the client's requests
- Adding client feedback to site
- Finishing incomplete pages
- We have recently discovered that we have been using the wrong site, so everything will need to be moved and essentially redone

Project Issues

- Will need to be mostly redone

Project Changes

- Moved elements
- Format consistency (Organisation, sizing, coloring, and stylized images)